

Fiscal Year 2019								
Vegetation Management Activities	Current Status	Associated Documents	List Field Surveys Required	Timeframe For Surveys to be Completed	Follow-up Treatments Required:	Funded	Activity Leader	Line Officer
1. Commercial Timber Harvest – Twin Mountain	On-hold	Island LSTA, Proposed Units Area Map, Unit cards, Combined 11 by 17 Maps	Streams, plants, heritage, soils, roads, timber, wildlife, watershed, scenery, karst	April to September 2019	No	Surveys -Yes	N. Reynolds	Forest Supervisor
2. Precommercial thinning (timber, wildlife and riparian)	Postponed	SNZ and NZ proposed pct maps,	Pre-treatment surveys and layout	May/June 2019	No	No	J. Sangunitto	District Ranger and Deputy District Ranger
Watershed Improvement and Restoration	Current Status	Associated Documents	List Field Surveys Required	Timeframe For Surveys to be Completed	Follow-up Treatments Required:	Funded	Activity Leader	Line Officer
1. Invasive Plant Treatments (Manual/Mechanical)	Implementation complete	Invasive Plant 2019 Completed Treatments	Completed	N/A	Yes, annually	Yes	District Botanist	District Ranger and Deputy District Ranger
2. Shaheen MS1 Restoration	Surveys Postponed to 2020	Shaheen Design Maps	Soils, botany	June 15, 2019	None at this time	No	K. Krantz	District Ranger and Deputy District Ranger
3. Shaheen MS3 Restoration	Surveys Postponed to 2020	Shaheen Design Maps	Soils, botany, heritage	June 15, 2019	None at this time	No	K. Krantz	District Ranger and Deputy District Ranger
4. Shaheen MS4 Restoration	Surveys Postponed to 2020	Shaheen Design Maps	Soils, botany	June 15, 2019	None at this time	No	K. Krantz	District Ranger and Deputy District Ranger
5. Shaheen SF1 Restoration	Surveys Postponed to 2020	Shaheen Design Maps	Soils, botany	June 15, 2019	None at this time	No	K. Krantz	District Ranger and Deputy District Ranger
6. Shaheen SF2 Restoration	Surveys Postponed to 2020	Shaheen Design Maps	Soils, botany, heritage	June 15, 2019	None at this time	No	K. Krantz	District Ranger and Deputy District Ranger
7. Shaheen SF3 Restoration	Surveys Postponed to 2020	Shaheen Design Maps	Soils, botany, heritage	June 15, 2019	None at this time	No	K. Krantz	District Ranger and Deputy District Ranger
8. Shaheen SF4 Restoration	Surveys Postponed to 2020	Shaheen Design Maps	Soils, botany	June 15, 2019	None at this time	No	K. Krantz	District Ranger and Deputy District Ranger
9. Shaheen NF1 Restoration	Surveys Postponed to 2020	Shaheen Design Maps	Soils, botany	June 15, 2019	None at this time	No	K. Krantz	District Ranger and Deputy District Ranger
10. Shaheen EF1 Restoration	Site was Dropped	Shaheen Design Maps	N/A	N/A	N/A	No	K. Krantz	District Ranger and Deputy District Ranger
11. Nahania Creek Restoration	Scheduled for 2020	North POW Design Maps	Soils, botany, heritage	June 15, 2019	None at this time	Yes. A Stewardship Agreement between	K. Krantz	District Ranger and Deputy District Ranger

Fiscal Year 2019								
						the Forest Service and The Nature Conservancy was signed in FY19.		
12. Flicker Creek Restoration	Surveys Postponed to 2021	North POW Design Maps	Soils, botany, heritage	June 15, 2019	None at this time	No	K. Krantz	District Ranger and Deputy District Ranger
13. Buster Creek Restoration	Surveys Postponed to 2021	North POW Design Maps	Soils, botany, heritage	June 15, 2019	None at this time	No	K. Krantz	District Ranger and Deputy District Ranger
1. Red Pipe Replacement on RD 3012000 MP 0.283	Postponed for implementation in 2020	AOP Spreadsheet, Fish Barrier Culverts Map, Agreement documents	Completed	N/A	N/A	Yes	A. Cummings	District Ranger and Deputy District Ranger
2. Red Pipe Replacement on RD 3012000 MP 0.586	Postponed for implementation in 2020	AOP Spreadsheet, Fish Barrier Culverts Map, Agreement documents	Completed	N/A	N/A	Yes	A. Cummings	District Ranger and Deputy District Ranger
3. Red Pipe Replacement on RD 2000440 MP 0.13	Postponed for implementation in 2020	AOP Spreadsheet, Fish Barrier Culverts Map, Agreement documents	Completed	N/A	N/A	Yes	A. Cummings	District Ranger and Deputy District Ranger
4. Red Pipe Replacement on RD 2050400 MP 3.79	Postponed for implementation in 2020	AOP Spreadsheet, Fish Barrier Culverts Map, Agreement documents	Completed	N/A	N/A	Yes	A. Cummings	District Ranger and Deputy District Ranger
5. Red Pipe Replacement on RD 2050300 MP 2.93	Postponed for implementation in 2020	AOP Spreadsheet, Fish Barrier Culverts Map, Agreement documents	Completed	N/A	N/A	Yes	A. Cummings	District Ranger and Deputy District Ranger
6. Red Pipe Replacement on RD 3000000 MP 84.181	Postponed for implementation in 2020	AOP Spreadsheet, Fish Barrier Culverts Map, Contract documents	Completed	N/A	N/A	No	A. Cummings	District Ranger and Deputy District Ranger
7. Red Pipe Replacement on RD 2050070 MP 0.150	Postponed for implementation in 2020	AOP Spreadsheet, Fish Barrier Culverts Map, Contract documents	Completed	N/A	N/A	No	A. Cummings	District Ranger and Deputy District Ranger
8. Red Pipe Replacement on RD 2051000 MP 5.49	Postponed for implementation in 2020	AOP Spreadsheet, Fish Barrier Culverts Map, Contract documents	Completed	N/A	N/A	No	A. Cummings	District Ranger and Deputy District Ranger
Sustainable Recreation Management	Current Status	Associated Documents	List Field Surveys Required	Timeframe For Surveys to be Completed	Follow-up Treatments Required:	Funded	Activity Leader	Line Officer
1. Basic Maintenance of Cabins/Trails	On-going	N/A	N/A	N/A	Yes	Yes	Judd Manuel	District Ranger and Deputy District Ranger
2. Deweyville Trail	Postponed	Recreation Public Workshop Poster	Soils	June 15 th 2019	No	No	Denise Wolvin	District Ranger and Deputy District Ranger

Fiscal Year 2020								
Vegetation Management Activities	Current Status	Associated Documents	List Field Surveys Required	Timeframe For Surveys to be Completed	Follow-up Treatments Required:	Funded	Activity Leader	Line Officer
1. Precommercial thinning (timber, wildlife and riparian)	Draft	SNZ and NZ proposed pct maps,	Pre-treatment surveys and layout		No	No	J. Sangunitto	District Ranger and Deputy District Ranger
2. Cedar Interplanting	Draft		Silviculture surveys			No	J. Sangunitto	District Ranger and Deputy District Ranger
3. Staney Cone Helicopter Timber Sale	Draft	Staney Cone Helicopter Timber Sale Draft Unit Cards, Staney Cone Helicopter Timber Sale Unit Map – North, Staney Cone Helicopter Timber Sale Unit Map – South, Uneven-aged Management Prescription	All resources	August 15, 2020	No	Yes – field surveys	Nick Reynolds	Forest Supervisor, District Ranger or Deputy District Ranger
Watershed Improvement and Restoration	Current Status	Associated Documents	List Field Surveys Required	Timeframe For Surveys to be Completed	Follow-up Treatments Required:	Funded	Activity Leader	Line Officer
9. Invasive Plant Treatments (Manual/Mechanical)	Draft	Planned 2020 Manual/Mechanical Treatments of Invasive Plants	Completed	Early summer 2020	Yes, annually	No	District Botanist	District Ranger and Deputy District Ranger
10. Invasive Plant Treatments (Herbicide)	Draft	Public Workshop Poster-2020 Proposed 12 Mile Japanese Knotweed Treatment	Soils, streams, botany, heritage	Early summer 2020	Potentially, depending on efficacy of herbicide treatment which will be gaged through pre-determined monitoring efforts	No	District Botanist	District Ranger and Deputy District Ranger
11. Nahania Creek Restoration	Prepping Contract and Permit Requests	North POW Design Maps, Stream Restoration Design Typical	Completed	Completed	Potentially, if post-restoration monitoring deems further treatment is needed. For example, if recommendations, such as more seeding, are made after a BMP monitoring visit.	Yes, FY19 Retained Receipts and Partnership funding	K. Krantz	District Ranger and Deputy District Ranger
12. Shaheen MS1 Restoration	Surveys scheduled	Shaheen Design Maps, Stream Restoration Design Typical	Botany/Invasives, Engineering, Karst, Silviculture, Soils, Wildlife	Sept. 30, 2020	None at this time	No	K. Krantz	District Ranger and Deputy District Ranger
13. Shaheen MS3 Restoration	Surveys scheduled	Shaheen Design Maps, Stream Restoration Design Typical	Botany/Invasives, Engineering, Karst, Silviculture, Soils, Wildlife	Sept. 30, 2020	None at this time	No	K. Krantz	District Ranger and Deputy District Ranger
14. Shaheen MS4 Restoration	Surveys scheduled	Shaheen Design Maps, Stream Restoration Design Typical	Botany/Invasives, Engineering, Karst,	Sept. 30, 2020	None at this time	No	K. Krantz	District Ranger and Deputy District Ranger

Fiscal Year 2020								
			Silviculture, Soils, Wildlife					
15. Shaheen SF1 Restoration	Surveys scheduled	Shaheen Design Maps, Stream Restoration Design Typical	Botany/Invasives, Engineering, Karst, Silviculture, Soils, Wildlife	Sept. 30, 2020	None at this time	No	K. Krantz	District Ranger and Deputy District Ranger
16. Shaheen SF2 Restoration	Surveys scheduled	Shaheen Design Maps, Stream Restoration Design Typical	Botany/Invasives, Engineering, Karst, Silviculture, Soils, Wildlife	Sept. 30, 2020	None at this time	No	K. Krantz	District Ranger and Deputy District Ranger
17. Shaheen SF3 Restoration	Surveys scheduled	Shaheen Design Maps, Stream Restoration Design Typical	Botany/Invasives, Engineering, Karst, Silviculture, Soils, Wildlife	Sept. 30, 2020	None at this time	No	K. Krantz	District Ranger and Deputy District Ranger
18. Shaheen SF4 Restoration	Surveys scheduled	Shaheen Design Maps, Stream Restoration Design Typical	Botany/Invasives, Engineering, Karst, Silviculture, Soils, Wildlife	Sept. 30, 2020	None at this time	No	K. Krantz	District Ranger and Deputy District Ranger
19. Shaheen NF1 Restoration	Surveys scheduled	Shaheen Design Maps, Stream Restoration Design Typical	Botany/Invasives, Engineering, Karst, Silviculture, Soils, Wildlife	Sept. 30, 2020	None at this time	No	K. Krantz	District Ranger and Deputy District Ranger
20. Red Pipe Replacement on RD 3012000 MP 0.283	To be implemented during fish-timing window in summer 2020	AOP Spreadsheet, Fish Barrier Culverts Map, Agreement documents	Completed	N/A	N/A	Yes	A. Cummings	District Ranger and Deputy District Ranger
21. Red Pipe Replacement on RD 3012000 MP 0.586	To be implemented during fish-timing window in summer 2020	AOP Spreadsheet, Fish Barrier Culverts Map, Agreement documents	Completed	N/A	N/A	Yes	A. Cummings	District Ranger and Deputy District Ranger
22. Red Pipe Replacement on RD 2000440 MP 0.13	To be implemented during fish-timing window in summer 2020	AOP Spreadsheet, Fish Barrier Culverts Map, Agreement documents	Completed	N/A	N/A	Yes	A. Cummings	District Ranger and Deputy District Ranger
23. Red Pipe Replacement on RD 2050400 MP 3.79	To be implemented during fish-timing window in summer 2020	AOP Spreadsheet, Fish Barrier Culverts Map, Agreement documents	Completed	N/A	N/A	Yes	A. Cummings	District Ranger and Deputy District Ranger

Fiscal Year 2020								
24. Red Pipe Replacement on RD 2050300 MP 2.93	To be implemented during fish-timing window in summer 2020	AOP Spreadsheet, Fish Barrier Culverts Map, Agreement documents	Completed	N/A	N/A	Yes	A. Cummings	District Ranger and Deputy District Ranger
25. Red Pipe Replacement on RD 3000000 MP 84.181	To be implemented during fish-timing window in summer 2020	AOP Spreadsheet, Fish Barrier Culverts Map, Contract documents	Completed	N/A	N/A	No	A. Cummings	District Ranger and Deputy District Ranger
26. Red Pipe Replacement on RD 2050070 MP 0.150	To be implemented during fish-timing window in summer 2020	AOP Spreadsheet, Fish Barrier Culverts Map, Contract documents	Completed	N/A	N/A	No	A. Cummings	District Ranger and Deputy District Ranger
27. Red Pipe Replacement on RD 2051000 MP 5.49	To be implemented during fish-timing window in summer 2020	AOP Spreadsheet, Fish Barrier Culverts Map, Contract documents	Completed	N/A	N/A	No	A. Cummings	District Ranger and Deputy District Ranger
Sustainable Recreation Management	Current Status	Associated Documents	List Field Surveys Required	Timeframe For Surveys to be Completed	Follow-up Treatments Required:	Funded	Activity Leader	Line Officer
1. Basic Maintenance of Cabins/Trails	Draft	N/A	N/A	N/A	Yes	No	Judd Manuel	District Ranger and Deputy District Ranger
2. Deweyville Trail	Proposed for implementation	Recreation Public Workshop Poster	Soils	Spring 2020	No	No	Denise Wolvin	District Ranger and Deputy District Ranger
3. 12 mile Cabin Admin road and Vault toilet	Draft	Recreation Public Workshop Poster	Soils	Spring 2020	Yes, Annual Maintenance	Yes	Judd Manuel	District Ranger and Deputy District Ranger
4. Canoe Point	Draft	Recreation Public Workshop Poster	N/A	N/A	No	No	Denise Wolvin	District Ranger and Deputy District Ranger
5. El Capitan Campground/boat launch	Surveys scheduled	Recreation Public Workshop Poster	Soils, botany, heritage	Late spring/ early summer 2020	Yes, annual maintenance	No	Denise Wolvin	District Ranger and Deputy District Ranger
6. El Capitan Campground	Surveys scheduled	Recreation Public Workshop Poster	Soils, botany, heritage	Late spring/ early summer 2020	Yes, annual maintenance	No	Denise Wolvin	District Ranger and Deputy District Ranger

Fiscal Year 2021								
Vegetation Management Activities	Current Status	Associated Documents	List Field Surveys Required	Timeframe For Surveys to be Completed	Follow-up Treatments Required:	Funded	Activity Leader	Line Officer
1. Precommercial thinning (timber, wildlife and riparian)	Draft		Pre-treatment surveys and layout		No	No	J. Sangunitto	District Ranger and Deputy District Ranger
Watershed Improvement and Restoration	Current Status	Associated Documents	List Field Surveys Required	Timeframe For Surveys to be Completed	Follow-up Treatments Required:	Funded	Activity Leader	Line Officer
1. Red Pipe Replacement on RD 2050000 MP 10.36	On-going	AOP Spreadsheet, Fish Barrier Culverts Map	Completed	N/A	N/A	No	A. Cummings	District Ranger and Deputy District Ranger
2. Red Pipe Replacement on Rd 2050000 MP 19.51	On-going	AOP Spreadsheet, Fish Barrier Culverts Map	Completed	N/A	N/A	No	A. Cummings	District Ranger and Deputy District Ranger
3. Red Pipe Replacement on RD 3036000 MP 0.27	On-going	AOP Spreadsheet, Fish Barrier Culverts Map	Completed	N/A	N/A	No	A. Cummings	District Ranger and Deputy District Ranger
4. Red Pipe Replacement on RD 2050300 MP 4.67	On-going	AOP Spreadsheet, Fish Barrier Culverts Map	Completed	N/A	N/A	No	A. Cummings	District Ranger and Deputy District Ranger
5. Red Pipe Replacement on RD 2050400 MP 4.49	On-going	AOP Spreadsheet, Fish Barrier Culverts Map	Completed	N/A	N/A	No	A. Cummings	District Ranger and Deputy District Ranger
6. Red Pipe Replacement on RD 2050000 MP 22.23	On-going	AOP Spreadsheet, Fish Barrier Culverts Map	Completed	N/A	N/A	No	A. Cummings	District Ranger and Deputy District Ranger
7. Flicker Creek Restoration	Surveys scheduled	North POW Design Maps, Stream Restoration Design Typical	Botany/Invasives, Engineering, Heritage, Karst, Silviculture, Soils, Wildlife	Sept. 30, 2020	None at this time	No	K. Krantz	District Ranger and Deputy District Ranger
8. Buster Creek Restoration	Surveys scheduled	North POW Design Maps, Stream Restoration Design Typical	Botany/Invasives, Engineering, Heritage, Karst, Silviculture, Soils, Wildlife	Sept. 30, 2020	None at this time	No	K. Krantz	District Ranger and Deputy District Ranger
9. Shaheen MS1 Restoration	Potential Implementation	Shaheen Design Maps, Stream Restoration Design Typical	Botany/Invasives, Engineering, Karst, Silviculture, Soils, Wildlife	Sept. 30, 2020	None at this time	No	K. Krantz	District Ranger and Deputy District Ranger
10. Shaheen MS3 Restoration	Potential Implementation	Shaheen Design Maps, Stream Restoration Design Typical	Botany/Invasives, Engineering, Karst, Silviculture, Soils, Wildlife	Sept. 30, 2020	None at this time	No	K. Krantz	District Ranger and Deputy District Ranger
11. Shaheen MS4 Restoration	Potential Implementation	Shaheen Design Maps, Stream Restoration Design Typical	Botany/Invasives, Engineering, Karst, Silviculture, Soils, Wildlife	Sept. 30, 2020	None at this time	No	K. Krantz	District Ranger and Deputy District Ranger

Fiscal Year 2021								
12. Shaheen SF1 Restoration	Potential Implementation	Shaheen Design Maps, Stream Restoration Design Typical	Botany/Invasives, Engineering, Karst, Silviculture, Soils, Wildlife	Sept. 30, 2020	None at this time	No	K. Krantz	District Ranger and Deputy District Ranger
13. Shaheen SF2 Restoration	Potential Implementation	Shaheen Design Maps, Stream Restoration Design Typical	Botany/Invasives, Engineering, Karst, Silviculture, Soils, Wildlife	Sept. 30, 2020	None at this time	No	K. Krantz	District Ranger and Deputy District Ranger
14. Shaheen SF3 Restoration	Potential Implementation	Shaheen Design Maps, Stream Restoration Design Typical	Botany/Invasives, Engineering, Karst, Silviculture, Soils, Wildlife	Sept. 30, 2020	None at this time	No	K. Krantz	District Ranger and Deputy District Ranger
15. Shaheen SF4 Restoration	Potential Implementation	Shaheen Design Maps, Stream Restoration Design Typical	Botany/Invasives, Engineering, Karst, Silviculture, Soils, Wildlife	Sept. 30, 2020	None at this time	No	K. Krantz	District Ranger and Deputy District Ranger
16. Shaheen NF1 Restoration	Potential Implementation	Shaheen Design Maps, Stream Restoration Design Typical	Botany/Invasives, Engineering, Karst, Silviculture, Soils, Wildlife	Sept. 30, 2020	None at this time	No	K. Krantz	District Ranger and Deputy District Ranger
Sustainable Recreation Management	Current Status	Associated Documents	List Field Surveys Required	Timeframe For Surveys to be Completed	Follow-up Treatments Required:	Funded	Activity Leader	Line Officer
1. Basic Maintenance of Cabins/Trails	Draft	N/A	N/A	N/A	Yes	No	Judd Manuel	District Ranger and Deputy District Ranger
2. Karta Lake Cabin Foundation	Draft	Recreation.gov	N/A	N/A	N/A	No	Judd Manuel	District Ranger and Deputy District Ranger
3. Black Bear Lake Cabin Renovation	Draft	Recreation.gov	N/A	N/A	N/A	No	Judd Manuel	District Ranger and Deputy District Ranger
4. Salmon Bay Lake Cabin Foundation	Draft	Recreation.gov	Completed	N/A	No	No	Denise Wolvin	District Ranger and Deputy District Ranger
5. Three sided shelters (Mabel Bay, Point Gertrudis, Palisade Island, Mable Bay)	Draft	Recreation Public Workshop Poster	Soils, botany, heritage	Late spring/ early summer 2021	Yes, annual maintenance	No	Denise Wolvin	District Ranger and Deputy District Ranger